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Project Progress Reports
 All ATP projects

 All SCCP/TCEP

 All LPP competitive

 LPP-Formula Projects are not subject to the 
Progress Report requirement

 Quarterly through June 2019 then semi-annual

 First report presented by Caltrans at October 
2018 CTC meeting
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Project Progress Reports (see attachments)

• General Project Information



11/27/2018

3

5

Project Progress Reports (cont.)
• Approved Project Description

• Approved Project Scope

• Approved Project Benefits
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Project Progress Reports (cont.)
• Project Baseline Agreement/Environmental 

Document
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Project Progress Reports (cont.)
• Project Milestones
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Project Progress Reports (cont.)
• Project Funding
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Project Progress Reports (cont.)
• Project Expenditures
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Project Progress Reports (cont.)
• Project Outputs
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Project Progress Reports (cont.)
• Summary of Project Status
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Project Progress Reports (cont.)
• Corrective Action Plan

• Prepared by:
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ATP Project Progress Report Review
Same information as LPP/SCCP/TCEP Project Process 
Report except:

1. State only funded, federally funded or a combination of 
the two

2. Scope change information

3. E-76 approval date (federally or partial federally funded 
projects)

4. Projects with non-infrastructure components include a 
CON-NI phase

5. Contract Award Deadline

6. A section for NI progress
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Annual Reports
CTC will provide an annual report to the Legislature of 
its activities relative to the administration of SB1

• Discussion of any significant issues 

• May recommend legislative proposals for program 
improvement
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FOLLOW-UP ACCOUNTABILITY

16

Completion Reports
 All projects
 Within six months of construction contract acceptance or the 

project becoming operable (open to the public), whichever 
comes sooner, the Department shall provide a Completion 
Report to the Commission
• scope of the completed project
• estimated final cost
• estimated duration
• project benefits as compared to those included in the executed 

project agreements
 methodologies and assumptions used to evaluate how the project benefits 

were evaluated as compared to the methodologies and assumptions used in 
the executed project agreements

 Delays in reporting are not acceptable due to plant 
establishment or ongoing environmental mitigation monitoring
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Final Delivery Reports
 All projects

 Within 180 days of conclusion of all remaining 
project activities

• Final project expenditures

• Changes that occurred after submittal of the Completion 
Report

 Plant establishment

 Extended environmental mitigation

 Final cost

• Updated evaluation of the benefits/outcomes
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Audits of Project Expenditures and 
Outcomes
CTC expects audits conducted on representative sample of 
projects to:

• Determine whether projects costs incurred and reimbursed comply with the 
project agreements

• Determine whether project deliverables and outcomes are reasonable in 
comparison with project cost, schedule, and benefits described in the 
project agreements

Additional audits may be requested by CTC during the 
implementation phases of the project

Inspector General will ensure that funds are spent efficiently, 
effectively, economically and in compliance with applicable state 
and federal requirements
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Consequences of Non-Compliance
Implementing Agencies that do no meet the accountability 
requirements may be placed on a watch list and:

• Caltrans will recommend appropriate actions to the CTC 
including:
 Written warning to the Implementing Agency identifying deficiencies, 

necessary remedies, and deadlines for corrections

 Implementing Agencies appearance before the Commission to explain 
how they will resolve non-compliant issues

 For most egregious situations, while in non-compliance, an 
Implementing Agency may:
– Be deemed ineligible for future allocations or programming actions

– Not be fully reimbursed on invoices

– Other as recommended by Caltrans

For more information, please contact your District Local Assistance 
Engineer.

District 1 – Suzi Theiss, (707) 445-6399       
Suzanne.Theiss@dot.ca.gov

District 2 – Ian Howatt, (530) 225-3484
Ian.Howat@dot.ca.gov

District 3 – David Giongco, (530) 741-5450
David.Giongco@dot.ca.gov

District 4 – Sylvia Fung, (707) 445-6399
Sylvia.Fung@dot.ca.gov

District 5 – Heidi Borders, (805) 549-3111
Heidi.Borders@dot.ca.gov

District 6 – Jim Perrault, (559) 445-5417 
James.Perrault@dot.ca.gov

District 7 – Steve Novotny, (213) 897-4289
Steve.Novotny@dot.ca.go

District 8 – David Lee, (909) 806-4756
David.Lee@dot.ca.gov

District 9 – Forest Becket, (760) 872-0681
Forest.Becket@dot.ca.gov

District 10 – Parminder Singh, (209) 948-3689
Parminder.Singh@dot.ca.gov

District 11 – Bing Luu, (619) 220-5311
Bing.Luu@dot.ca.gov

District 12 – Tifini Tran, (707) 445-6399
Tifini.Tran@dot.ca.gov

Visit the Caltrans Local Assistance SB1 Website at 
http://www.dot.ca.gov/hq/LocalPrograms/SB1/


